BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION

OF THE STATE OF CALIFORNIA

IN THE MATTER OF:

APPLICATION FOR CERTIFICATION FOR THE
SUN VALLEY ENERGY PROJECT DockET No. 05-AFC-3

COMMITTEE SCHEDULING ORDER

On February 1, 2006, the Application for Certification (AFC) was deemed data
adequate for the twelve-month review process consistent with Public Resources
Code section 25540.6. The Committee conducted a public informational hearing
on February 27, 2006, to discuss the schedule and other issues of concern. The
attached Committee Schedule is based on the proposed schedules submitted by

Applicant and Staff as well as related discussion at the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the
certification process in twelve months. The schedule covers the period leading up
to the Prehearing Conference. The Prehearing Conference and the balance of the

schedule will be determined at a later time.

Several deadlines are contingent upon reviews to be conducted by federal, state,
and local agencies. This is particularly true for reviews by the local air district.
Applicant shall provide sufficient review time for the responsible agencies to meet

the deadlines specified in the schedule.

Technical issues regarding air quality are pending. The Applicant indicated that a
required air district rule change may be completed in July, allowing the air district to

issue its Final Determination of Compliance for the project at that time. Because



the dates on which the air district will issue documents is not known at this time, the

attached schedule allows for flexibility keyed to the air district documents.

The Committee may modify the schedule at any time upon either our own motion or
that of a party. [Cal. Code Regs., tit. 20, 8 1709(c)]. The schedule requires
periodic status reports to determine whether case development is progressing
satisfactorily, and to bring potential schedule delays or other relevant matters to our

attention.

Dated March 6, 2006, at Sacramento, California.

JOHN GEESMAN
Commissioner and Presiding Member
Sun Valley AFC Committee

JACKLYNNE PFANNENSTIEL

Vice Chair and Associate Member
Sun Valley AFC Committee



SUN VALLEY ENERGY PROJECT Docket No. 05-AFC-3
ENERGY COMMISSION TENTATIVE COMMITTEE SCHEDULE

Activity Calendar Day
1 | Applicant filed Application for Certification (AFC) | December 1, 2005
2 | Decision on data adequacy at business meeting | February 1, 2006
3 | Information hearing, site visit February 27, 2006
4 | Staff Data Requests Issued March 6. 2006
5 | Data Requests and Issues Workshop March 16, 2006
6 | Applicant provides data request responses March 28, 2006
7 | Data response and issue resolution workshop April 12, 2006
8 | Parties File Status Report #1 April 14, 2006
9 | Staff files data requests, (round 2, if necessary) | April 21, 2006
10 | Applicant provides data responses May 12, 2006
11 | Parties file Status Report #2 May 15, 2006
12 gglt; (rje;pi?rr\]s; ggsdaisgue resolution workshop May 24, 2006°
Local, state, and federal agency draft .
13 | determinations (e.g. Preliminary Determination June 1, 2006 (N)
of Compliance Permit)
14 | Parties file Status Report #3 June 15, 2006
15 | Preliminary Staff Assessment filed ;383 gﬁﬂg\'ﬂfg)
16 | Preliminary Staff Assessment workshops x\:f tSOOI?jfyi;J ly
17 | VSE Files Comments on PSA (N+ 60 days)
18 Yggggfkets Final Determination of Compliance July 1, 2006 (K)
19 | Final Staff Assessment Filed K+*30
20 | Prehearing Conference TBA

*

Estimated dates
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